
Engineering Projects Report

CAM Construction and Maintenance

Airport Utility Relocation (Water & Sewer)

Coordinate the planning and design of the water system changes to be made in 
conjunction with the airport FedEx project.

$250,000

$0 $0

$0 $0

This contract has been bid and awarded.  Construction 
will start early Spring 2004.

The Fedex outfall will tie into the 24" sewer designed by 
Koe prior to crossing Bryan Boulevard.  We will be 
getting revised drawings per Larry Allen - 12/24/03.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 10

Bledsoe Pump Station Design

Design and construct new pump station and force main in middle of Horsepen Creek 
basin. Will alleviate flow from Horsepen and transport flow to T.Z. Osborne WWTP.

13

$3,686,710

05-06

99-001161

$59,060 $36,500

$0 $23,433

Need to submit EC plans for Bledsoe Force Main and 
Cardinal projects.  Once these are submitted, Contract 
Admin needs to prepare three sets of the Bledsoe and 
Cardinal contracts.  Lift Station sets are already 
complete.
401 Permit has been received.
404 Permit has been received.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

11

Brightwood Lift Station Replacement/Relocation

Future replacment of existing station. New station to be located further down North 
Buffalo to allow more development. Can tie to Reedy Fork FM.

11

$2,500,000

06-07

$0 $0

$0 $0

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

36

Burlington Water Connection

Greensboro to Burlington Water Connection

96

$2,000,000

02-04

02-001196

$0 $156,333

$0 $0

Laughlin-Sutton Contractor for all pump stations
Need to coordinate radio installation at Burlington's 
tank through Kevin Carter w/ Kimley-Horn.

Just a heads up, Stoney Creek Partners LLC appraised 
for $68,336 which came out to $7.00 per square foot.  
They argued they had offers to purchase for $11.00 per 

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

37

Burnt Poplar(W&S)

Install Water and Sewer in Burnt Poplar Road near Chimney Rock to faciliate NCDOT 
Construction

$115,000

6/30/2002

$0 $0

Need to meet with Darrell Ferguson to coordinate 
schedule needs versus our bid dates.  This project was 
awarded as part of the general water and sewer 
contract 2003-51.

Sending utility agreement back to O'hara Parker for 
execution.  The returned copy should have a letter with 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 109

Cardinal Sanitary Sewer Transfer Project

Rerouting the Cardinal FM to a larger FM and redirecting it to terminate  at the 
Bledsoe LS vs. the Horsepen Creek LS.

5

$1,095,760

05-06

$0 $0

$0 $0

Proceeding with obtaining all permits for this project in 
conjunction with Bledsoe project. 

Priority bumped up due to North Buffalo issue.  2003-
56 Contract Number.

Bruce Overman will coordinate getting the Corps(404) 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

13
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Engineering Projects Report

Church Street TBI Project

A proposed Transportation Bond Improvement project via GDOT.

$0

unknown

$0 $0

$0 $0

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 14

Creek Ridge Road TBI Project

A proposed Transportation Bond Improvement project via GDOT.

$0

unknown

$0 $0

$0 $0

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 15

Franklin Blvd. TBI Project

A proposed Transportation Bond Improvement project via GDOT.

$0

unknown

$0 $0

$0 $0

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 16

Friendly Road Bond Project

A  Transportation Bond Improvement project via GDOT.

$0

03-04

$0 $0

$0 $0

Take Friendly Road out of service for now. Reserve 
property for possible future need.

Major impact to Water Resources is the relocation of the 
Friendly Road Booster Pump Station

Richard Nicks meeting week of 1/20/03 with DPCO to 

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

52

Gallimore Dairy Road L.S. Replacement

Replacement for Albert Pick LS. Includes gravity line, pump station, and force main.

9

$3,300,000

03-04

1999-02

$88,000 $70,000

$0 $0

Both contracts are under construction.  The line work 
contract has experiencec substantial undocumented 
utility conflicts.

1999-02 Lift Station  - JR Lynch - $1,394,987
300 days completion

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

17

Hilltop Road Sewer Extension $200,000

10/23/2003
Jason Geary in Engineering is designing this.  Its costs 
need to be tracked seperately for reimbursement by 
NCDOT.  Their may be some additional issues on 
Guilford college road that could change the scope of 
this design.

Extend around 3500 feet of sewer to provide service to 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 134

Tuesday, May 04, 2004 Page 2 of 20



Engineering Projects Report

Lake Jeanette Road TBI Project

A proposed Transportation Bond Improvement project via GDOT.

$0

unknown

$0 $0

$0 $0

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 18

Longbranch LS Replacement

Coordinate with NCDOT U-2524AC

6

$500,000

03

$0 $0

$0 $0

Final plans completed and job has been bid.  A follow 
up meeting on the lift station issues is to be scheduled 
by NCDOT - Chris Kirkman, PE is our NCDOT contact 
on this one.   No utility agreement has been received for 
this project.

[January 30, 2003] Tony Cox confirms he has the 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

19

McKnight Mill Road Lift Force Main

Pump station and force main to serve the Briarmeade development, areas adjacent, and
upstream.

102

$500,000

02-03

4/1/2002

02-001122A

$80,100 $50,506

$472,546 $0

[05/22/03]
Sent out letter of agreement to Gary Johnson regarding 
access through property. Anticipate a June 2004 
completion date.

[05/05/03]
1. Add note to plan reflecting temporary access off of 

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 125

McKnight Mill Road Lift Station

Pump station and force main to serve the Briarmeade development, areas adjacent, and
upstream.

102

$250,000

02-03

4/1/2002

2002-22

$29,500 $29,500

$555,000 $0

Pump station contractor to be Laughlin-Sutton.

[05/22/03]
Sent out letter of agreement to Gary Johnson regarding 
access through property. Anticipate a June 2004 
completion date.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 124

NCDOT (B-3174 / 3272)

U.S. 29 Bridges at Lee St. and McConnel Rd.

Funding:  510-7062-07.6019 [04129]        
$128,672.50

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 171

NCDOT (Bridge Projects)

Various NCDOT Bridge Replacement Projects

9/4/2003
B-3651 (Millstream) Water and Sewer confliclts have 
been identified with this project. Utility work has been 
requested to be included within the contract. Contact 
Barry Whitaker, Utility Agent, @ (919)733-7932 x 
356 

B-3648 (Dick's Mill Road)

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 128
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Engineering Projects Report

NCDOT (I-2201 E)

I-40 , Chimney Rock, & Sandy Ridge

$0 99-001073

$0 $0

$418,876 $0

Funding:  501-7061-01.6016 CBR 001
Final plans have been issued for construction.

Plans also exist for I-2201F, but no Utility agreement 
has been found.  Will contact Mike Mills for follow up 
on NCDOT's end if necessary.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 20

NCDOT (I-2402 A)

I85 bypass to W. Elm-Eugene

$1,000,000 99-001484

$0 $0

$522,798 $0

Funding:  503-7061-01.6016 CBR 002
Final plans have been issued for construction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 21

NCDOT (I-2402 AC)

Wolftrail Drive

$0 02-001104

$0 $0

$7,440 $0

Funding:  503-7061-01.6016
Final plans have been issued for construction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 22

NCDOT (I-2402 B)

W Elm-Eugene to SR 3314

$0 00-001104

$0 $0

$455,000 $0

Funding:  503-7061-01.6016 CBR 002  $185,000 ;  
                503-7062-01.6017 CBR 003 $270,000
Final plans have been issued for construction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 23

NCDOT (I-2402 C)

SR 3314 (Wiley-Lewis) to McConnell Road

$0 01-001069

$0 $0

$298,930 $0

Funding:  503-7062-01.6017 CBR 005 $149,464.75;  
                503-7061-01.6016 CBR 005 $149,464.75
Final plans have been issued for construction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 24

NCDOT (I-2402 D)

McConnell Road

$0 97-001330

$0 $0

$15,082 $0

Funding:  501-7061-01.6016 CBR 017
Final plans have been issued for construction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 25
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Engineering Projects Report

NCDOT (U-2524 AB)

Painter Blvd , I85 to Hilltop Road

$371,732

$0 $0

$0 $0

Utility agreement has been received - $371,731.72; 
510 Fund
Final plans have been issued and job has been bid.
Bid. Nov. 2003
Complete 2007

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 26

NCDOT (U-2524 AC)

Painter Blvd , Hilltop Road to I40

$1,000,000

$0 $0

$0 $0

No utility agreement has been received.  Longbranch 
Lift Station is a part of this project.    The new Hornaday 
Road may effect these plans.  
Final plans have been issued and job has been bid.

Bid. Nov. 2003
Complete 2007

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 27

NCDOT (U-2524 BA)

Painter Blvd , I40 to N. of Friendly Avenue

$661,637 01-1455

$0 $20,890

$0 $0

Funding:  510-7062-05.6019  $661,637.00, 
Utility agreement received -  10/20/03

Complete 2007

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 28

NCDOT (U-2524 BB)

Painter Blvd , N. of Friendly Avenue to N. of Bryan Blvd

$127,275

$0 $0

$0 $0

Funding 510-7062-05.6019 - $127,274.66, 
Utility agreement received -  10/20/03

Complete 2006

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 29

NCDOT (U-2815C)  Bryan Blvd. Relocation Outfall Project

Coordinate the planning and design of the sewer system changes to be made in 
conjunction with the airport FedEx project.

95

$1,000,000

03-04

$0 $0

$0 $0

Construction complete scheduled for January 2008.  
Bid on January 15, 2004.  The Fedex outfall will be 
tying into this 24" sewer on the Fedex side of Bryan 
Boulevard.  Permit sets have been submitted to Water 
Resources.

Final Alignment selected.  Will require encasement pipe 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

12

NCDOT (U-2913 A)

Widening Guilford College Road

$41,971

02

2/15/2003

$0 $0

$41,971 $0

510 Fund

Possible sewer installed by City at NCDOT request.  
Need to coordinate design, easements, construction, 
etc…  This is the Hilltop Road sewer project on this 
report.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 108
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Engineering Projects Report

NCDOT (W-4401)

McKnight Mill Road bridge

$0 02-001029

$0 $0

$12,418 $0

Funding:  503-7011-02.6017 CBR 006
Final plans have been issued for consruction.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 30

New TV Truck

New Box on Chasis System

$100,000

02

12/3/2002

$0 $0

$100,000 $0

Robbie Bald has been given this project to complete.

Decided to go with new truck Feb. 2003.  Will work 
with Garage, Service Center and Aries to prepare 
specifications once approval of budget received from 
CAM.

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

CAP

35

North Buffalo Sanitary Sewer Improvements

Gravity line from Hill St. to NB-WWTP, transfer station, force main(s).

15

$35,000,000

05-15

3/5/2003

1999-001126

$0 $0

$0

North Buffalo project will include the outfall for Phase I 
and II, and transfer station. Bledsoe and Cardinal to be 
built as part of, although funded separately, the 
project.  Stepped up rehabilitation may occur and, if so, 
will be funded separately as well.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510,UNF

38

Peach Orchard L.S. Replacement

Replacement of existing Peach Orchard pump station.

10

$893,944

02-04

6/17/2003

2001-14

$51,000 $51,000

$893,944 $0

Project is in progress and continues to have daily minor 
issues.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

31

Randleman Dam Feeder Main Construction

Connects the Randleman water source to the GSO system.

35.2

$7,500,000

04-07

$0 $0

$0 $0

[10/01/03] Hazen and Sawyer working pro bono on 
project until we decide to fund it.

[08/05/03] Looking for proposal from Hazen and 
Sawyer for initial route design.

[02/04/03] per Lisa Giroux "Jim Struve in our 

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

41

Reedy Fork L.S. Replacement

Proposed Reedy Fork replacement. Project includes gravity line extensions, new pump 
station, and new force main to pump to TZ Osborne.

14

$9,500,000

03-04

2002-02/2003-15/

$1,000,000 $0

$0 $1,169,477

2003-15 Gravity Line  ($1,169,477)  
Big Change Order for rock coming - 2/3/04..
Gravity portion awarded to Bryant Electric 
270 days for construction; approx. complete  March 
2004
Change order for 7' manholes versus 6' (two manholes)

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

32
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Engineering Projects Report

Sanitary Sewer Rehabilitation (Project "E")

Renewable Slipline & Pipebursting contract
Expires ~08-30-2005 Contract revised to reflect time worked vs. calendar time.  
Expiration date could push out

66

$348,384

> 05

2000-08A

$0 $0

$1,928,359 $1,579,975

Kenneth R. Greene Utility Contractor, Inc.  (KRG)

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

48

Sanitary Sewer Rehabilitation (Project "F")

Renewable Pipebursting contract
Expires ~08-30-2005 Contract revised to reflect time worked vs. calendar time.  
Expiration date could push out

66

$381,975

> 05

2000-19

$0 $0

$2,038,631 $1,656,656

Environmental Pipeline Rehabilitation, Inc.  (EPR)

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

49

Sanitary Sewer Rehabilitation (Project "G")

CIPP Contract for Muddy Branch Trunk Line

66

$1,340,425

> 05

2001-03

$0 $0

$2,197,366 $1,786,193

Reynolds, Inc.
Ph IIB funded. Waiting on Reynolds to mobilize for this 
and 2003-16

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

50

Sewer System Expansion @ Various Locations

Pays for miscellaneous sewer expansions throughout the year plus the occasional 
annexation projects.

8

$7,500,000

Cont

$0 $0

$0 $0

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

33

South Buffalo Outfall

Will replace the existing SB outfall with a larger capacity line to take the flow of 
Gallimore Dairy Road and Bledsoe Drive lift stations.

4

$1,900,000

02-03

12/20/2003

2000-02

$0 $0

$1,456,972 $0

Contract should be complete by end of February 2004.

Tunnel scheduled to be complete week of 12/12/03.

Due to conflicts with an existing cross-country fiber 
optic cable, 12” city water line, 1:1 structural fill for 
Wendover Avenue and the fact that the bore pit would 

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

34

Starmount Water Line Rehabilitation

Clean and epoxy lining of existing water lines in Starmount area.

$430,000

2003-04

12/10/2003

2004-004 Review final plans and spec on January 15th, 2004. 
From there we will set bid dates and permit the project.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 170
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Engineering Projects Report

Substandard Water "A"

U-2524AB Conflicts

The following project will replace substandard water 
lines by installing new mains in Fairfax Road, 
Cromwell Road, Alamance Road and Lark Drive.  This 
project is taking place due to the location of U-2524AB 
(Painter Boulevard).  The plan of action regarding this 
water line project is as follows:

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 115

Substandard Waterline Replacements

Annual funding for the replacement of mostly undersized water lines with larger lines.

39

$4,050,000

Cont

$0 $0

$0 $0

Current Projects to begin construction approximately 
03-04

P04120  12th St. 210' e/Hubbard to Cypress
P04118  Cypress St.  11th St. to approx. 150' n/14th St.
P04147  Grove St. Coliseum Blvd. To Aycock St.
P04119  Hubbard St. 11th St. to 16th St.

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

53

Tennyson Court Outfall - P4174

Survey, Design, ROW, Contract Admin, Construction Inspection new outfall

$110,000

2003-04

3/3/2003

$0

Lanny pulled project from list 01/12/04 due to lack of 
WR funding.

Sent to Engineering March 3, 2003 by REH.

Contract 2003-51:

PM Contact: ENG

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 110

Water System Expansion @ Various Locations

Pays for miscellaneous water expansions throughout the year plus the occasional 
annexation projects.

41

$7,500,000

Cont

$0 $0

$0 $0

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

54
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Engineering Projects Report

ENG Engineering

2003/2004 Dewater of TWTP Lagoon

Annual Maintenance for TWTP

$300,000

10/1/2003

$0 $0

$222,445 $0

Was contacted by Terry Houk of High Point to do anoth 
joint bid this year for Sludge Dewatering.  Have 
completed draft specs and sent to Wendell Pickett and 
Terry Houk for them to review and add High Points 
information for tonnage and schedule.  Will contact 
again next week (11/3/03) when Wendell gets back in 
the office.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 137

Access to SQL Conversion Project

PM Contact: JWR

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 132

Bond Issuance - 510

Application and other arrangements for acquiring the 510 Bond issue.

93

$48,000,000

03

$45,000,000 $0

$0 $34,056,169

Current bond information can be found at 
Y:\Divisional_Shared\by_projects\Projects 
Reports\510F.pdf

PM Contact: AEW

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

3

Infrastructure Information Security Policy

Coordinate the implementation of the policy in the Water Resources Dept.

11/12/2003
Expected date of March 1, 2004 for city-wide 
implementation
Implementation date pushed back to allow for revision 
of policy

PM Contact: CAH

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 168

Knox Tank Construction

Construction of the Knox Water Tank for City's planned connection to the Burlington 
Water System.

33.1

02-03

9/1/2002

2002-45

$1,977,488 $859,258

Contractor: Landmark Tank

Foundation completed 10-06-03

First lift had concrete curing problems.  Section of the 
first lift will be torn down week of 10-27-03.  Report of 
first lift scheduled for 11/3/03.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 136

Mapping Process - Phase III

Implementation of the Mapping System for the Department and Converting All Water 
Maps to Digital Format.

98

$1,000,000

10/1/2003

$988,110

Will begin upon successful completion of Phase II and 
negotiation of attribute pricing.

Have talked with Kevin Eberle about starting the 
collection of the water sytem.  Will be a partial start to 
the phase three work.  Plan to spend $250,000.  Should 
have a proposal in next week.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 139
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Engineering Projects Report

Mapping Project - Phase II Change Order 1

Phase Iiwill design and prototype the mapping system.  Pilot area will be completed for
Water and Sewer for 9 City Block Sheets.

98

$235,500

Cont

10/23/2003

03-001096

$235,500 $211,264

$0 $0

Change order sent to McKim & Creed for signatures 
10/27/03.  Data transfers have been made to GTG's 
FTP server.  Working on setting up an account for 
McKim & Creed to have remote access to select 
directories on the Mystic Server; Divisional shared for 
Strip Maps and Engineering for Cad drawings for 
Sewer.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

135

Muddy Branch Basin 17 (Project "H")

CIPP / Bursting contact in the CBD

101

$1,300,000

02-03

12/15/2002

2003-16

$1,619,360 $0

$1,619,360 $0

[10/01/03] Project underway.

[05/06/03] Project being advertised now.

Engineering proposal  (Muddy Branch Amendment #5 
02/04/03) for $27,660 to be executed once the 510 
referendum is approved. Will need a front end and a 

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

47

Muddy Branch Outfalls SSES

Muddy Branch SSES

7

$254,220

> 05

1999-1126

$550,290 $513,238

$0

[February 5th, 2003]

$1,750,000 Amount Allocated for Rehabilitation
$1,500,000 Amount Encumbered through change 
orders 4 & 5 for Contracts 2000-08A & 2000-19

PM Contact: RHB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

46

Northeast High School Sewer Pump Station

Sewer pump station to tie Northeast High School into the proposed Reedy Fork force 
main.

2003-04

[Dec 2003] - Expect to be able to make the connection 
in December 2004 based on Reedy Fork project and the 
desire to start the construction of the NE project during 
the summer. Need bid dates.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 114

Rising Star Preparation

Prepare Water Resources Department to seek Department of Labor OSHNC Rising Star 
Program recognition.

$0

5/31/2001

$0 $0

$0 $0

Application is complete

Consultative visits arranged for initial kick-off. 
Improvements and corrections being made as a result.

PM Contact: GGS

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 5

Sewer Rehabilitation Program

Develop road map for future sanitary sewer rehabilitation program.

$0

2003-04

7/23/2003

$0 $0

$0 $0

Allan proposed to increased spending as part of the SOC 
plan. Awaiting SOC response.

Poster program developed, waiting for direction from 
Allan.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 123
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Engineering Projects Report

Water Supply SCADA Project Coordination

First $100k to be spent from 510 bond to upgrade certain sites throughout the City.

52

$100,000

03-04

PM Contact: JWR

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 131

Wharton Computer Consulting

SCADA and SQL server data conversion.

$54,000

2002 - 03

8/1/2002

01-001210

$54,000 $0

$0 $3,000

(Jan 03) Purchase approval granted by AEW

Company retained to provided specialized labor in the 
areas of database development and SCADA data 
conversion.

PM Contact: JWR

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 6

WROC 2-11 - WR Operations Center

Coordination of design and construction contract for the WROC 211 center.

1.1

$7,000,000

2004 - 05

3/15/2002

$0 $0

$0 $0

Project awarded 05/06/03.

Project currently under construction.

PM Contact: JWR

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

7

WROC 2-11 Furniture Procurement

Furniture for new office building

$700,000

9/1/2003PM Contact: JWR

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 130
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Engineering Projects Report

GCTY

Alamance Road Water Improvements

Proposed 3900’ of 12” water main to abandon existing 6” water main, from Wayne 
Rd. Intersection southward  to 12” water main tie-in on Rockingham Rd. East.

$187,200

2003-04

11/3/2003
This main is needed to complete the 12” loop which 
will extend from High Point Road to Grandover 
Parkway. It will provide better fire protection to the 
Sedgefield area, as well as replace an existing 6” water 
main which is in bad condition and supplies less than 
required fire flows to the area.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 149

Bishop Road Sanitary Sewer

Sumner School Outfall north to proposed Guilford County Tire and White Goods 
disposal site.

$399,500

2002 - 2003

2/6/2003

$35,735

Under design by US Infrastructure. County to acquire 
the right of way.

Original design budget was $250,000.00. Revised 
budget per Gary Stephenson [11/11/03] is $399,500

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 106

Bowman Avenue Water Improvements

Proposed 770’ of 6” water main, from Forbes St. to existing 6” water main in Bowman 
Ave. This main is needed to replace existing 1” galvanized water main.

$18,480

2003-04

11/3/2003PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 154

Brannock Subdivision - Guilford County CIP

Petitioned water and sewer improvements located in eastern portion of county, off 
Young's Mill Road

$692,240

2002-03

1/17/2003

$103,836

$588,404

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Water
3,400' of 8" main; 1,200' of 6" main
Sewer
3,800' of 8" main; 5,800' of 8" O/F; 100' of B&E; 5,800' 
of ROW

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 93

Dorchester Road Water Improvements

Proposed 2450’ of 6” water main, from Alamance Rd. to 6” water line  tie-in @ 
Sedgefield Country Club

$58,800

2003-04

11/3/2003
This main is needed to replace existing 2” galvanized 
water main.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 150

Forbes Street Water Improvements

Proposed 1050’ of 6” water main, from High Point Rd. eastward to its end. This main 
is needed to replace existing 1.5” galvanized water main.

$25,200

2003-04

11/3/2003PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 153
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Engineering Projects Report

Forest Oaks - Section 18

Petitioned water and sewer improvements located in southeastern portion of county 
adjacant to Forest Oaks

$177,514

2003-04

1/17/2003

$26,627

$150,886

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Water
1,918' of 8" main
Sewer
1,918' of 8" main

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 96

Forest Oaks Estates

Petitioned water and sewer improvements located in southeastern portion of county 
adjacant to Forest Oaks northside of Southeast School Road.

$896,882

2003-04

1/7/2003

$134,532

$762,349

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Water
9,000' of 8" water main
Sewer
9,000' of 8" sewer main

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 95

Kingsbury Estates - Guilford County CIP

Health recommended water and sewer improvements located in southeast portion of 
county off East Lee Street Extension, south of Sharpe Road

$1,490,180

2002-03

1/17/2003

$223,527

$1,266,653

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Water
5,700' of 24" main; 800' of 12" main; 300' of 8" main; 
7,100' of 6" main
Sewer
6,200' of 8" main; 6,200' of ROW

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 92

Lakehaven Sub. - Lennie Drive

Petitioned water and sewer improvements located in southeastern portion of county, 
off Young's Mill Road

$206,116

2002-03

1/17/2003

$30,917

$175,198

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Water
2,270' of 8" main
Sewer
2,270' of 8" main

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 94

Lynwood Lakes Subdivision

To Be Determined

$3,900,000

2003-04

1/17/2003

$585,000

$3,315,000

Waiting for Guilford County Commisioner 
authorization, per Betty Garrett.
Check with Betty to determine scope. Appears to 
duplicate the existing Neally Road Pump Station and FM.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 97

Mecklenburg Road Water Improvements

Proposed 1630’ of 6” water main, from Alamance Rd. to 1630’ west of Alamance Rd. 
(tie-in to existing 6” water.)  This main is needed to replace an existing 1” galvanized 
water main  and is also needed to complete the loop on Mecklenburg Rd

$39,120

2003-04

11/3/2003PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 156
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Engineering Projects Report

Suttonwood Drive Water Improvements

Proposed 1720’ of 6” water main from High Point Rd. to Rockingham Road North.

$41,280

2003-04

11/3/2003
This main is needed to replace an existing 2” 
galvanized water main, and is also needed to complete 
a tie from High Point Rd. to Rockingham Rd. N., for fire 
protection and  water quality purposes.

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 157

Twilla Acres

Guilford County Water and Sewer Health Project

$890,000

2002 - 2003

2/4/2003
[08/05/03] Project is delayed by COG property and the 
fact that the outfall to be connected to in Birch Creek 
Phase II has not been constructed. Need to look at when 
time permits.

[Susan Wushae] The account I'm setting up for Twilla 
Acres is 504-7038-01.  I'm adding 6016 (water lines), 

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 104

Waldenbrook Court Water Line

Extension of public water within Waldenbrook Court. Not to be confused with 
Waldenbrook Road

$50,000

2002-03

1/31/2003
504-7036-01.6016  Expenditure Account
504-7036-01.8040  Revenue Account

Need to cost recover

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 103

Wayne Road Water Improvements

Proposed 850’ of 6” water main, from 350’ east of High Point Rd. to 1150” east  of 
High Point Rd. This main is needed to replace existing 1.5” galvanized water main 
which currently ties two existing 6” water mains

$20,400

2003-04

11/3/2003PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 151

White Pine Road Water Improvements

Proposed 860’ of 6” water main, from Groometown Rd., to its end. This main is needed
to replace existing 1.5” galvanized water main on White Pine Rd. as  well as replacing 
existing 1” galvanized water main in Redberry Rd

$20,640

2003-04

11/3/2003PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 152
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Engineering Projects Report

WRO Water Reclamation

Fuel Containment Project - NBO 2004-007 P04250

Replace fuel tank and piping at the North Buffalo Waste Water Treatment Plant.

97

$200,000

02-03

9/1/2002

2004-007

$21,800 $16,817

$240,000 $0

Professional Services Contract with FPS WWTP - 
$6257.98  2002-1347

Design keeps changing.  Looking at other options for 
NBO and Lake Brandt. 

Day tanks will be reqired inside of the plant.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 138

NB Total Nitrogen Upgrade to meet HB 515

Possible plant improvement if HB 515 were to pass imposing stricter limits on the 
discharge of nitrogen.

22

$24,500,000

03-06

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

55

New Fluid-Bed Incinerator

17

$8,000,000

06-07

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

56

North Buffalo Flow Equalization Transfer Booster Station

Pump station to transfer flow to TZ Osborne.

28

$250,000

03-04

$0 $0

$0 $0

Project will likely be absorbed into the North Buffalo 
projects.

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

57

Odor Control at North Buffalo WWTP (Covers)

New covers for process at North Buffalo to reduce the odor emissions from plant.

87

$1,000,000

04-05

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

58

Odor Control at TZ Osborne WWTP

16

$4,000,000

07-11

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

59
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Engineering Projects Report

Sludge Bulk Handling Improvements

Plan for handling sludge at TZ Osborne WWTP.

24.2

$2,200,000

03-04

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

60

TZO Laboratory Addition

23

$825,000

03-05

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

61

TZO Total Nitrogen Upgrade to meet HB515

Possible plant improvement if HB 515 were to pass imposing stricter limits on the 
discharge of nitrogen.

21

$10,500,000

03-06

$0 $0

$0 $0

PM Contact: White

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

62
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Engineering Projects Report

WSO Water Supply

Aeration of Lake Townsend & Lake Brandt

Add aeration to lakes to reduce the impact of seasonal water level turnover in an effort
to improve water quality.

99

$500,000

02-03

$0 $0

$0 $0

Dr. Bob Hoen was my consultant on WQ/Lake 
Analysis.  He does not work for Black and Veatch but is 
called on as an expert in the field of Lake Limnology.  I 
see in my paper files that Davis Martin and Powell 
actually coordinated the Oak Hollow Job that GES did.  
Perhaps we could use Dr. Bob as an adjunct consultant 
to who ever we hire as a PE for this.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

64

Aycock Street Water Tank Replacement

Replacement 1 MG tank for the existing Aycock Street tank.

37

$1,500,000

02-03

9/1/2002

2002-45

$8,200 $8,200

$1,650,844 $671,954

[10/02/03] Piles being driven for foundation.

[01/17/03] Plans nearly complete pending TRC review 
and meeting with Adams Valve representative.
Should go to TRC 2/24/03.
Planned advertise is April 2003.

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 2

Centralized Laboratory and Maint. Bldg Upgrade and Expansion (

45

$750,000

04-05

$0 $0

$0 $0

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

65

Evaluation and Improvements in Flow Routing for Mitchell

46

$3,050,000

02-05

$0 $0

$0 $0

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

66

Exterior Paint & Repair / Muirs Chapel High

Strip existing finish and replace.

31

$560,000

05-06

$60,000 $0

$0 $0

Looking at demolishing the low level tank and building 
a cell tower to get the hardware off of the Muirs Chapel 
High level tank.

After talking with Jeff Crushank, he will be running 
some new water model programs with some realistic 
operational data.  With the loss of Burlington 

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

79

Fuel Containment Project - TWTP and LBPS

Replace fuel tanks at 
Lake Brand  [2004-006]
Lake Townsend  [2004-005]

54

$225,000

02-03

9/1/2002

2004-005/6

$59,000 $57,794

$240,000 $0

Lake Brandt work on hold pending WSO decision with 
Duke Power.
WTP - $14267.96  2002-1353
WWTP - $6257.98  2002-1347

Design keeps changing.  Looking at other options for 
NBO and Lake Brandt.  TWTP should be continuing 

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

80

Tuesday, May 04, 2004 Page 17 of 20



Engineering Projects Report

Haw River Project (Line & PS Rehabilitation)

New water transmission main and rebuilding of existing station to pump 4 - 12 mgd 
of water from the Haw to Lake Townsend.

100

$9,000,000

02

$860,000 $0

$0 $8,664,615

Pumps appear to be running in fine but still need to 
perform the final test.  Final air/vac vavlve has been 
installed.  Almost complete.

Design contract in place w/ Lord and Co. to integrate 
SCADA system. Programming began on 12/19/02.

PM Contact: HKM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

63

Int. & Ext. Painting & Repair / Gorrell St. Tank

Strip finish and repaint.

34

$1,000,000

04-05

1/1/2001

$0 $0

$0 $0

Fall 2004 / Spring 2005

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

503

82

Lake Brandt Dam Repairs

Replace gate seals and refinish gates (paint). Some lead paint removal involved.

59

$440,000

02-03

2002-56

$0 $0

$1,228,975 $0

CO#1 (Lake Brandt Administration) is approved
CO#2 (Inspection of Lake Townsend Dam) is approved
CO#3 (Development of Lake Discharge Curves) is 
approved.

(Jan 03) Will award contract alternate to repair all 
gates for 1.2M. Lisa Giroux to send me CO for Lake 

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

509

67

Lake Townsend Dam Repairs

Repair concrete structure and downstream flow dissipators.

48

$500,000

04-05

$0 $0

$0 $0

[Dec 2004] SM&E referred project back to Lisa Giroux. 
A specialized concrete inspection is needed which 
SM&E isn't qualified to do.

[08/05/03] Material report verifies the structural 
deficiency of the concrete. Awaiting the Hazen and 
Sawyer report on the repairs needed and the cost 

PM Contact: KEE

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

77

Lees Chapel Tank Rehabilitation - Interior and valves

Repainting of tank interior and performing valve and weld repairs to tank.

103

$450,000

03 - 04

3/5/2003

$11,500

[10/02/03] Proposed funding interior repair via (511 
Bond) and exterior via (512 or 513 bond).

[08/05/03] Proceed with interior rehab by Fall of 
2004.

[03/14/03] On-hold pending need and funding ability

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 111

LTWTP HVAC and Building Improvements

Replacement of Lake Townsend HVAC System

55

$631,000

02-05

2003-40

$0 $0

$0 $0

Project out for bid. [10/02/03]

Sam,

Please help with work scope email to Keith so he can go 
ahead and let it be advertising asap.  Move out Schedule 
based on Keith’s follow up. 

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

68
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Engineering Projects Report

LTWTP Power Monitoring

Looking at power measurement and quality monitoring

43

$5,600,000

03-06

$0 $0

$0 $0

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

69

LTWTP Upgrade for Major Elec., Pump Upgrade

Includes replacement of existing high level drives as well as looking at whether to 
maintain existing diesel driver fleet or move to on-site power generation.

44

$2,450,000

03-06

$0 $0

$0 $0

Plan to fund engineering out of 510 bond.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

70

Mitchell & Townsend Chloramines Conversion & Dist 

42

$1,050,000

03-04

$0 $0

$0 $0

Distribution and plant systems must be readied 
concurently.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

71

Mitchell Filter Plant - Filter Rehabilitation

New filter underdrains, media and blowers

2002-03

2002-40

$1,004,000

Some delays from Leopold deliveries may delay 
completion of overall project approx. 2 weeks.
8/5/03  Project in punchout stage.  Filters performing 
well.  As built drawings due.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#--> 100

MWP Decanter Renovations

56

$275,000

03-04

$0 $0

$0 $0

Awaiting Black & Veatch study for wastewater 
minimization.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

73

Permanent Chlorination Station (Liberty Road)

Add permanent chlorination station.

$50,000

unknown

$0 $0

$0 $0

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

85
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Engineering Projects Report

Permanent Chlorination Station (Reidsville)

Add permanent chlorination station.

$50,000

unknown

$0 $0

$0 $0

PM Contact: RMN

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

UNF

86

SCADA Improvements

Add additional SCADA I/O to water plant system to further goals of system monitoring
and automation.

52

$100,000

03-06

$0 $0

$0 $0

Working to scope upgrade project with Lord & 
Company.  Project will focus on immediate problems of 
communications, application cleanup, problem sites 
needing new PLC.

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

74

Sludge Handling Plan for TWTP

Improvements to lower the cost of contracting out for periodic alum sludge 
dewatering and removal from Lake Townsend WTP.

51

$1,000,000

03-04

1/1/2000

$0 $0

$0 $0

4/16/03 M&C will be bringing 90% plans on 
4/22/03.  Will review with M&C and let TWTP have 
copy for review.

8/5/03 - 90% plans have been reviewed and mark-ups 
sent to M&C.  Should have ready for contract

PM Contact: MCM

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

84

Water Plant Security Plans

Implement water plant security following recommendations of the VA.

89

$250,000

03-04

2002-001207

$191,100 $0

$0 $0

Phase I ready. $115,000
CO No.1 Item 1
Water Supply plant perimeters
(501-7023-01-6019.001) $39,800

CO No1. Item 2
Distribution system evaluation and documentation 

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

75

Water Purification Process Improvements-MWTP and TWTP

47

$4,000,000

02-05

$0 $0

$0 $0

PM Contact: JDB

Project Name

Description

CIP

Original Budget

Fund Year(s)

Date Assigned Date Complete

Contract Number

Design Budget Design  Spent

Const. Budget Const. Spent

Notes                        Proj#-->

510

76
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